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ESTIMATE RUN 02/27/2003

ESTIMATE SUMMARY 10:11:37

CONTID: C13800         ESTIMATE NO: 0005 PROG 2002

PCN: 13800-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2003 Region 6 Striping PERCENT TIME:

PROJECT NO: C R600-183                    

FY 2003 Region 6 Striping

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ROAD SAFE PAY PERIOD ENDING 02/27/2003 DATE TIME STARTED 10/07/2002

3537 DELGANY STREET DATE LET 08/15/2002 DATE WORK BEGAN 10/07/2002

 DATE AWARDED 08/20/2002 DATE TIME STOPPED 08/15/2003

 DATE CONTRACT EXECUTED 09/10/2002 DATE ACCEPTED 08/15/2003

DENVER CO 80216     303/298-8407 DATE NOTICE TO PROCEED 10/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,396,538.63 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,207,990.00 NON-PARTICIPATING 69,772.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,031.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.56

WORK DAYS

WORK DAYS

25.67%

1,038,095.88

69,772.50

69,772.50

68,740.91

$

$

$

$

0.00

358,442.75

358,442.75

0.00

358,442.75

-5,286.64

0.00

353,156.11

0.00

AMOUNT DUE 353,156.11 68,740.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,740.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

63.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13800-BID    ESTIMATE RUN 02/27/2003

PROJECT: C R600-183                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 27,315.000

6,766.000

202-00250  
 

81,031.500

SF  

0.75000 25,560.7534,081.000

5,074.50

0010 MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

10,000.00000 6,000.000.600

1,000.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

39,422.000

SF  

1.50000 0.000.000

0.00

0020 EPOXY PAVEMENT MARKING (SPECIAL) 0.000

0.000

627-00007  
 

10,324.000

GAL 

42.00000 0.000.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

10.00000 0.000.000

0.00

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

7,917.000

SF  

9.00000 0.000.000

0.00

0035 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

0.000

SF  

4.00000 0.000.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 7,947.000

3,079.000

627-30405  
 

23,868.500

SF  

10.00000 110,260.0011,026.000

30,790.00

0045 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

21,485.000

3,801.000

627-30410  
 

59,531.000

SF  

8.00000 202,288.0025,286.000

30,408.00

0050 FLAGGING 16.000

0.000

630-00000  
 

27.000

HOUR

24.00000 384.0016.000

0.00

0055 TRAFFIC CONTROL MANAGEMENT 41.000

10.000

630-00012  
 

116.000

DAY 

250.00000 12,750.0051.000

2,500.00
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PCN: 13800-BID    ESTIMATE RUN 02/27/2003

PROJECT: C R600-183                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:11:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.500

0.000

630-80342  
 

17.000

EACH

150.00000 675.004.500

0.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

150.00000 0.000.000

0.00

0070 TRAFFIC CONE 17.500

0.000

630-80380  
 

88.000

EACH

30.00000 525.0017.500

0.00

0075 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

30.000

DAY 

400.00000 0.000.000

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 358,442.7569,772.501,396,538.63CURRENT AMT0200 $ $ $

$ 358,442.7569,772.50$1,396,538.63$CURRENT AMTPROJECT TOTAL


